
ID Task Name Start Finish Duration

1 1 Scoping / Purpose and Need 01 Jul '03 19 Dec '03 124 days

2 1.1 Project Identification / Project Development Activities 01 Jul '03 18 Aug '03 35 days

3 1.1.1 Prepare NOI (EIS Only) 01 Jul '03 14 Jul '03 10 days

4 1.1.2 Define Study Area 01 Jul '03 14 Jul '03 10 days

5 1.1.3 Develop Public Involvement Plan 15 Jul '03 11 Aug '03 4 wks

6 1.1.4 Prepare SOV 15 Jul '03 28 Jul '03 10 days

7 1.1.5 Identify Stakeholders 15 Jul '03 04 Aug '03 15 days

8 1.1.5.1 Cooperating Agencies 15 Jul '03 04 Aug '03 15 days

9 1.1.6 Agency Scoping Meeting 18 Aug '03 18 Aug '03 0 days

10 1.1.7 Local Officials Scoping Meeting 18 Aug '03 18 Aug '03 0 days

11 1.1.8 Public Scoping Meeting (optional) 18 Aug '03 18 Aug '03 0 days

12 1.2 Develop Purpose and Need / Preliminary Environmental Issues 22 Jul '03 19 Nov '03 87 days

13 1.2.1 Develop Preliminary Draft Purpose and Need Statement 19 Aug '03 29 Sep '03 6 wks

14 1.2.2 Identify Preliminary Environmental Issues 22 Jul '03 18 Aug '03 4 wks

15 1.2.3 Refine Purpose and Need Statement 30 Oct '03 19 Nov '03 3 wks

16 1.3 Agency Concurrence on Purpose and Need 19 Dec '03 19 Dec '03 0 days

17

18 2 Alternatives Study 01 Jul '03 03 Jul '04 264 days

19 2.1 Project Mapping / Environmental Inventory / Preliminary Alternatives
Development and Screening

01 Jul '03 26 Jan '04 150 days

20 2.1.1 GIS Technology 01 Jul '03 07 Jul '03 1 wk

21 2.1.2 Project Mapping 15 Jul '03 20 Oct '03 14 wks

22 2.1.3 Environmental Inventory 19 Aug '03 10 Nov '03 12 wks

23 2.1.4 Preliminary Alternatives Development 30 Sep '03 29 Dec '03 13 wks

24 2.1.5 Preliminary Alternatives Analysis and Screening 30 Dec '03 26 Jan '04 4 wks

25 2.2 Agency Concurrence on Alternatives Development and Screening 11 Mar '04 11 Mar '04 0 edays

26 2.3 Refine Alternatives - Identify Preferred Alternative 12 Mar '04 03 Jun '04 60 days

27 2.3.1 Refine Alternatives 12 Mar '04 06 May '04 8 wks

28 2.3.2 Identify Preferred Alternative 07 May '04 03 Jun '04 4 wks

29 2.4 Agency Concurrence on Preferred Alternative 03 Jul '04 03 Jul '04 0 days

30

31 3 Documentation 06 Oct '03 07 Jul '05 459 days

32 3.1 Prepare Draft Environmental Document 06 Oct '03 03 Jan '05 326 days

33 3.1.1 Prepare Draft EIS 06 Oct '03 30 Jul '04 43 wks

34 3.1.2 Draft EIS Concurrent Review / Revisions 30 Jul '04 29 Aug '04 30 edays

35 3.1.3 Distribute Draft EIS 27 Sep '04 27 Sep '04 1 day

36 3.1.4 Draft EIS Public Hearing 18 Oct '04 18 Oct '04 0 days

37 3.1.5 Initiate Development of Technical Reports 30 Dec '03 03 Jan '05 53 wks

38 3.2 Address Comments - Identify Selected Alternative 12 Nov '04 06 Jan '05 40 days

39 3.2.1 Address Draft Document Comments 12 Nov '04 09 Dec '04 4 wks

40 3.2.2 Identify Selected Alternative 10 Dec '04 06 Jan '05 4 wks

41 3.3 Prepare Final Environmental Document 07 Jan '05 25 May '05 99 days

42 3.3.1 Prepare Final EIS 07 Jan '05 17 Mar '05 10 wks

43 3.3.2 Final EIS Concurrent Review / Revisions 17 Mar '05 16 Apr '05 30 edays

44 3.3.3 Distribute Final EIS 13 May '05 13 May '05 0 days

45 3.3.4 Submit Final Technical Reports 03 Feb '05 25 May '05 16 wks

46 3.4 Address Comments on FEIS 10 Jun '05 07 Jul '05 4 wks

47 3.5 Lead Federal Agency Issues ROD 07 Jul '05 07 Jul '05 0 days

48

49 4 Scope and Budget Memorandum 08 Jul '05 04 Aug '05 4 wks
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